COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 14/ 2015

ESTI MATE SUMVARY 15: 38: 49
CONTI D C20281 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20281- BI D COFRS REPORTI NG CATEGCRY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 81.0  DAYS TIME ALLOW 12/31/201 FI XED COMPLETI ON DAT!
STATEW DE PERCENT TIME  35.06 ORI G TIME ALLON 12/31/201 FI XED COMPLETI ON DAT
PRQIECT NO | TSSWD1- 535
VMB CONTROLLER UPGRADE
NAVE OF ROAD:
PRQIECT COUNTI ES: STATEW DE VAR OUS
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 08/ 03/ 2015 DATE TI ME STARTED 05/ 15/ 2015
4909 NAUTI LUS COURT NORTH, SU TE 201 DATE LET 04/ 09/ 2015 DATE WORK BEGAN 05/ 15/ 2015
DATE AWARDED 04/ 27/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 13/ 2015 DATE ACCEPTED
BOULDER CO 80301 (303) 530- 4212 DATE NOTI CE TO PROCEED 05/ 15/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 489, 794. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AVARD PRQJIECT AMT: $  1,402,794.00 NON-PARTI Cl PATI NG 124, 564. 50 124, 564. 50
PERCENT COVPLETE: 8.36% TOTAL EARNI NGS 124, 564. 50 124, 564. 50
FUNDS AVAI LABLE: $  1,365,229.50 STOCKPI LED MATER ALS 270, 123. 40 62, 725. 10
GROSS EARNI NGS 394, 687. 90 187, 289. 60
TOTAL CLAI VB $ 0.00 RETAI NAGE -2,998. 19 -2,998. 19
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 391, 689. 71 184, 291. 41
LI QU DATED DANMAGES 0.00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 391, 689. 71 184, 291. 41
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 184, 291. 41

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20281 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20281-BI D ESTI MATE RUN 08/ 14/ 2015
PRQJECT: | TSSW01- 535 ESTI MATE NO 0002 15: 38: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 614-10116 Dynani ¢ Message Sign Controller replacenent of old 170 94. 000 0. 000
controllers with
EACH 7.000 89, 894. 00
12, 842. 00000 7.000 89, 894. 00
0005 MATERI AL ALLOMANCE Control | er Cabi net 19. 000
EACH -7.000 - 76, 409. 90
10, 915. 70000 12. 000 130, 988. 40
0005 MATERI AL ALLOMANCE Control | er Cabi net 0. 000
EACH 14. 000 139, 135. 00
9, 938. 21429 14. 000 139, 135. 00
0010 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 250 24, 625. 00
98, 500. 00000 0. 250 24, 625. 00
0015 630- 00000 *Fl aggi ng 10. 000 0. 000
HOUR 0. 000 0. 00
22. 00000 0. 000 0. 00
0020 630- 00007 *Traffic Control Inspection 10. 000 0. 000
DAY 0. 000 0. 00
2. 00000 0. 000 0. 00
0025 630-00012 *Traffic Control Managenent 100. 000 0. 000
DAY 12. 000 9, 828. 00
819. 00000 12. 000 9, 828. 00
0030 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0035 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 2.500 135. 00
54. 00000 2.500 135. 00
0040 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yPe) EACH 0. 000 0. 00
1, 605. 00000 0. 000 0. 00
0045 630- 80359 *Portabl e Message Sign Panel 10. 000 0. 000
DAY 0. 000 0. 00

135. 00000 0. 000 0. 00



CONTI D C20281 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20281-BI D ESTI MATE RUN 08/ 14/ 2015
PRQIECT: | TSSW1- 535 ESTI MATE NO 0002 15: 38: 49
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 630- 80360 *Drum Channel i zi ng Devi ce 10. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
0055 630-80380 *Traffic Cone 150. 000 0. 000
EACH 7.500 82.50
11. 00000 7.500 82.50
0060 630-85041 *NMobi | e Attenuator 10. 000 0. 000
DAY 0. 000 0. 00
600. 00000 0. 000 0. 00
0065 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0070 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0075 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0080 700-70130 F/ A Repair 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0085 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,489,794.00 % 187,289.60 % 394, 687. 90
PRQJIECT TOTAL CURRENT AMI $ 1,489,794.00$ 187,289.60 % 394, 687. 90



